
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-258-554

ContractorType:

Contractor Name: United Water Conservation District

Contractor Department:

Street Address: 106 N. 8th Street

Suite:

City: Santa Paula

State: CA Zip: 93060-    

Project Number: 03-258-554

Project Name: Modifying Agricultural Pesticide 
Practices to Reduce Loading, Calleguas 
Creek Watershed

Project 
Description:

Modifying management practices will be done by 1) 
developing a baseline data on current agricultural discharges; 
2) implementing management practices aimed at pesticides of 
concern in crop acreages that span different crop types and 
geographic locations; 3) retesting discharges to measure 
effectiveness and offer proof that discharges can be reduced; 
and 4) marketing the results through education and farm 
organizations' peer advising to reach the widest audience and 
provide leadership for BMP implementation within the 
agricultural community in general.

Problem 
Statement:

The waters of the Calleguas Creek watershed have been 
documented to be impaired by a number of agricultural 
pesticides. Various Best Management Practices (BMPs) 
exist for pesticide use, but they are rarely implemented on 
a scale that creates meaningful benefit to the watershed.

Watershed: Calleguas Creek Watershed

Outcomes: The purpose of this project is to change the habits of a large 
segment of the agricultural community by demonstrating that 
modifying management practices can significantly reduce the 
discharge of pesticides into surface waters from overland 
runoff, thus reducing impairments in Calleguas Creek.

Project Status: Active

Funding Source: PRISM

Project Amount: $288,282

Grant Manager: RN Veiga

Dr. Steven Bachman

(805) 525-4431

steveb@unitedwater.or

8055252661

Execution Date: 12/15/03 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $68,317

Fund Summary

$288,282.00

$120,368.64

$68,317.00

$43,624.12

Allocation

Used

Balance

Award Match

$167,913.36 $24,692.88
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Line Item Description

Due Receive

Task 
Completed

 Date

2.1 QAPP 2/1/04 3/5/04 Yes

1.1 Subcontractor solicitation and awards/Subcontractor documentation 4/2/04

1.2 CEQA Notice and Exemption 4/21/04

2.2 PAEP 10/18/04 10/14/04 Yes

3.1.1 Survey Farmers/Crop Representatives 10/18/04

3.1.2 Expansion of survey to 6 growers of each major crop 10/18/04

3.1.3 Consult with professional/government agencies 10/18/04

3.1.4 Develop list of  pesticide management practices 11/18/04

3.1.5 Submit reports and documentation 12/18/04

3.2.1 Select 50 field sites 8/18/04

3.2.2 Correlate surface runoff, soil water, and tile drains at each field site 8/18/04

3.2.3 Develop and obtain Property Access Agreements 8/18/04

3.2.4 Obtain GPS coordinates and map sample locations for surface runoff, soil water, and tile drains 3/18/05

3.2.5 Install Lysimeters at each field site 8/18/04

3.2.6 Conduct Baseline sampling; Minimum 4 samples per field site 3/18/05

3.2.7 Maintain field logs, Chain of Custody documentation and Site Reconnaissance forms 3/18/05

3.2.8 Analyze samples using EPA methods 8081A & 8141A 3/18/05

3.2.9 Analyze laboratory results 4/18/05

3.2.10 Submit reports and documentation 4/18/05

3.3.1 Share baseline results with professional/government agencies, and farming community; Consult on BMPs 5/18/05

3.3.2 Determine BMP for each field site 1/18/07

3.3.3 Implement BMPs 1/18/07

3.3.4 Conduct Photomonitoring 1/18/07

3.3.5 Submit reports and Documenation 3/18/06

3.4.1 Collect post-BMP samples; Minimum 8 samples per field site 1/18/07

3.4.2 Maintain field logs, Chain of Custody documentation 1/18/07

3.4.3 Analyze samples using EPA methods 8081A & 814A 1/18/07

3.4.4 Analyze laboratory results 1/18/07

3.4.5 Assess the effectiveness of BMPs by comparing results to baseline conditions 1/18/07

3.4.6 Share post-BMP results with professional/government agencies, and farming community;  Consult on possible improvements 1/18/07

3.4.7 Submit reports and documentation 1/18/07

3.5.1 Expand effective BMPs to additional acreage (members of Agricultural Committee) 1/18/07

3.5.2 Compile BMP material; Provide to crop representatives, Pesticide Control Advisors 1/18/07

3.5.3 Educational outreach in cooperation with the AWA 1/18/07

3.5.4 Develop synopsis of study results 1/18/07
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Events

3.5.5 Distribute synopsis extensively throughout the community 1/18/07

3.5.6 Provide summary materials, presentation, and handouts for further dissemination at seminars and conferences 1/18/07

3.5.7 Plan and implement a series of workshops 1/18/07

3.5.8 Hold quarterly meetings with the Agricultural Committee to present updates of results and receive feedback 1/18/07

3.5.9 Submit reports and documentation 1/18/07

Status report

6/23/06

The contractor has collected baseline data, conducted numerous educational and waiver meetings, and 
overseen the implementation of the BMPs. More than 90% of the farmers have cooperated and installed the 
BMPs.Status

Type:

Date:

Subject:

Status:

Comments:
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